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Thematic Sub-Group Performance Reporting

Stronger Communities Group

	Outcome: 2:1 Communities live, work and play in peace and harmony
	
	Summary

	Date: 4th September 2008
	
	Green – on track
	1

	Thematic Sub-group: Stronger Communities
	
	Amber – needs attention
	2

	Contact: Di Robinson
	
	Red – needs action
	1

	
	
	Total
	4


	Ref:


	Action: Take action to increase community cohesion and integration in Gloucester

	Tasks
	Target
	Position
	Status
	Planned improvement/action needed and deadline

	a) Ensure partners have a shared understanding of community cohesion and integration
	Map of activity – June 08; training to be arranged for sub group members Autumn 08
	Mapping complete. Training yet to be arranged
	AMBER
	Arrange training.

	b) Ensure new and emerging communities have improved access to services
	Establish priorities with countywide survey – Sept 08;develop action plan
	Connections made with county work; GAVCA and GARAS exploring pilot activity
	AMBER
	Finalise action plan by October 08

Invite GARAS to next meeting

	c) Build resilience:

* to violent extremism 

* to extreme events e.g. flooding
	* Police & community partnership approach established – pilot projects

* Establish neighbourhood emergency plans
	Pilot projects underway; new appointment of PREVENT PC underway to lead on this work

* City Council has done work with NPs to establish plans
	GREEN
	Local emergency planning has thrown up capacity issues for community/neighbourhood partnerships.

* Future updates to build on process to be planned

	d) Work to help community organisations be more representative of their communities
	Establish a mechanism for capacity building in diversity and inclusion.
	Extend training piloted by CCCP with Trafford.
	RED
	Revised wording on task – as discussed. Group to review and decide target next mtg – ACA will help with this.


	Outcome: 2.2: Our diverse communities have a strong influence on the services they receive
	
	Summary

	Date: 4th September 2008
	
	Green – on track
	2

	Thematic Sub-group: Stronger Communities
	
	Amber – needs attention
	2

	Contact: Di Robinson
	
	Red – needs action
	2

	
	
	Total
	6


	Ref:


	Action: Partners work together to put community engagement at the heart of their decision making

	Tasks
	Target
	Position
	Status
	Planned improvement/action needed and deadline

	a) Share partners learning around community engagement


	Mapping exercise of all partners by June 08;City Council to deliver community engt strategy
	Exercise complete.

City Council has adopted Com Engt Strategy and this has informed the development of a countywide Community Engt Framework, including all LSP partners
	GREEN
	

	b) Develop a protocol setting out how agencies and neighbourhood partnerships can work together


	Protocol established via city council – July 09
	Some research completed and draft in existence.
	AMBER
	More work needed to finalise this work– agree to set new time frames with GCC at next stronger meeting

	c) Develop a shared approach to neighbourhood planning (using neighbourhood management principles)
	CDRP Nmgt Group established;

ensure Neighbourhood Plans through N’hood partnerships are shared with all partners; 
	NMGt Sub Group established and action plan agreed – work progressing;

Progress on sharing n’hood partnership plans begun

City Centre NP has also begun a community planning process in its area
	GREEN
	Need to have agreed process for sharing Neighbourhood Partnership action plans and to monitor partner responses. To discuss with GCC team and agree process.

	d) Ensure that the impact of all action plans can be measured against the outcome
	City Council to undertake performance review with Neighbourhood Partnerships – March 09
	Early work in place with NP through Neighbourhood P’ship team. On schedule.
	AMBER
	Work with longer-established NPs to build on self-assessment model. Explore social auditing concepts.

	e) Support joint learning between Neighbourhood Partnerships and Neighbourhood Projects
	1 training day to be organised
	Not happening due to poor timing for N’hood projects
	RED
	A difficult time to facilitate this due to changes happening within neighbourhood Projects. To arrange once the merger is complete.

	f) Explore the level of formal volunteering and identify any support needed
	Adopt target from LAA 
	Volunteer certificates and accreditation encouraged by many organisations, including Olympic volunteer training.
	RED
	Import actions from COMPACT,  countywide LAA, and the sports volunteer accreditation programme. Contact Elaine Hodgin (CVC)


	Outcome: 3.1: Measurable improvements are made in Gloucester’s deprived communities
	
	Summary

	Date: 4th September 2008
	
	Green – on track
	

	Thematic Sub-group: Stronger Communities
	
	Amber – needs attention
	

	Contact: Di Robinson
	
	Red – needs action
	1

	
	
	Total
	1

	Ref:


	Action: Work with communities to develop and implement neighbourhood action plans in the most disadvantaged neighbourhoods to improve quality of life

	Tasks
	Target
	Position
	Status
	Planned improvement/action needed and deadline

	Using Action 2.2 B and C, partner agencies work together to develop neighbourhood action plans in disadvantaged neighbourhoods.  
	Baselines in place to establish evidence for action
	Small area surveys out in 5 areas of Gloucester w/c 8th September 09. Focus groups planned for November
	RED
	Response required to survey findings. Use to enhance Neighbourhood Partnership action plans where in the same areas. Develop overall action plan from the baseline data. NB: There is a huge amount of work here and some real issues about capacity.
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