

Gloucester Cheltenham Tewkesbury Joint Core Strategy

Gloucester LSP - Update Jan 2009

Progress to Date

| | |
|---------------|--|
| January 2008 | Informal discussions between Government Office, Cheltenham, Gloucester and Tewkesbury on the preparation of a Joint Core Strategy (JCS). Reflecting 'joined-up thinking' set out in the Regional Spatial Strategy |
| March 2008 | 3 Councils agree in principle to support a JCS for Gloucester, Cheltenham and Tewkesbury |
| July/Aug 2008 | 3 Councils resolve to progress the JCS within a programme management framework. Provisional timetable agreed. Initial meetings held with LSP Executives. JCS Newsletter (1) published. Senior Responsible Owners (SRO) agreed for Joint Core Strategy and supporting Infrastructure Delivery Partnership (IDP - co-ordinated by County Council). |
| October 2008 | Sustainability Appraisal Scoping Report published for consultation (5 weeks) |
| November 2008 | Joint LSP executive stakeholder 'visioning' event held. |
| December 2008 | Sustainability Appraisal Scoping Report consultation closed. Newsletter (2) published. |
| January 2009 | IDP draft scoping report received. First meeting of JCS Member Steering Group. |

Next Steps

| | |
|------------------|--|
| Feb/March 2009 | IDP Scoping Report finalised. First meetings of Cross Boundary Programme Board and Project Board. JCS website to go live. Follow up engagement with LSP Executive Boards. Consultation strategy published. |
| Jan – July 2009 | Ongoing stakeholder engagement. Development of vision, objectives and options for JCS. Development of IDP |
| July – Sept 2009 | 3 Councils agree public consultation draft JCS |
| Sept 2009 | Public consultation on draft JCS |
| March 2010 | Formal publication of JCS |
| May 2010 | Submission of JCS |
| November 2010 | Independent examination |
| May 2011 | Adoption of JCS |